

Construction Update: June 28, 2018

Interested in following along with Village construction projects, as well as regional road construction projects? The Village of Gurnee provides an update of local projects on a periodic basis. You can also check out the [Road Construction Updates webpage](#).

Almond Road Resurfacing

Project Update

Work is progressing on Almond Road including pavement patching this week. This will be followed by leveling binder and surface course.

Due to the Excessive Heat Watch issued by the National Weather Service for Friday, June 29th and Saturday, June 30th, the Village's paving contractor on Almond Road has been granted a minor extension to begin work earlier for this period. The contractor will begin construction work on Friday and Saturday at 6:00 a.m., which is one hour earlier than normal working hours. This extension is provided for the safety of the workers, who will begin installing the first layer of new asphalt beginning Friday.

Almond and Dada Intersection Improvement

Project Update

Beginning the week of July 9th, the intersection of Almond Road and Dada Drive will be closed to traffic for a period of five to six weeks to accommodate the installation of a mini-roundabout and improve the function of the intersection. The timing of this construction has been coordinated with local schools to finalize construction before school returns to session.

Detours will be posted during the construction period.

Residents can learn more about the upcoming intersection improvements and read frequently asked questions by visiting www.gurnee.il.us/almond_dada

Grand Avenue Resurfacing

Project Update

IDOT is proceeding with plans to resurface Grand Avenue west of I-94 this summer. Work operations are being scheduled for night operations and staff will be working with the contractor and IDOT to minimize impacts to the community from night noise. The resurfacing project for Grand Avenue east of I-94 exceeded budget allocations from the State of Illinois, therefore it is unclear if this section will move forward.

Miscellaneous Drainage Improvements

Project Update

Following the May and June rain events, a myriad of drainage problems manifested requiring urgent attention to restore flow and structural integrity to piping throughout the community. An additional failure has been verified on Grandville east of the Union Pacific Railroad crossing and staff is soliciting prices to replace this metal culvert with a more durable concrete or ductile iron pipe.